C	DC D-4-11 A4															
System Name Members:	PC Retail Mange A. Alec Gerald C															
Members:																
	B. Benjamin E. F															
	C. Virtue M. Laz	aga														
<b>C</b>		T. d.														
Statuses		Todo														
		In-Progress Done														
		On-hold				04	a bas			Nov				Dees	mbor	
Tasks	Assignee	Date Started	Date Finished	Status	1	2	ober 3	4	1	2	ember 3	4	1	Dece 2	mber 3	4
Project Planning	Assignee	Date Started	Date Finished	Status				-	-		,	-	1			-
Creating Logo Design	Assignee	10/1/2024						+								
Selecting Color Theme/Pallete	<u> </u>	10/1/2024						+								
Website Design/Layout		10/1/2024						1								
Assigning of Roles	A	10/1/2024						+		1						
Assigning of Roles	- l^	10/1/2024	10/4/2024	Done		Oct	ober			Nov	ember	1		Dece	mhor	
Sign In & Create Account Page	Assignee	Date Started	Date Finished	Status	1	2	3	4	1	2	3	4	1	2	3	4
Layout & Design	Assignee	10/1/2024			-		3	-	-	<del>                                     </del>	-	1 -	-		,	-
Sign-In / Input Boxes	A	10/1/2024						_		<del> </del>	-	<del> </del>				
Sign-In / Buttons	A	10/1/2024														
	A	10/1/2024														
Sign-In / Functionalities Create Account / Input Boxes	A	10/1/2024														
	A	10/1/2024														
Create Account / Buttons	A															
Create Account / Functionalities Integration of Database		10/1/2024 10/1/2024														
integration or Database	A	10/1/2024	10/25/2024	Done			ober			N	ember			Do	mber	
Mauhar		Data Ct	Date Finish :	Charter	1	•			+ -				<b>.</b>			
Navbar	Assignee	Date Started	Date Finished	Status	1	2	3	4	1	2	3	4	1	2	3	4
Layout & Design	A	10/21/2024	40/05/000	Done												
Home Button Product Button	A	10/21/2024														
	A	10/21/2024														
About Us Button	A	10/21/2024														
My Order Button	Α .	10/21/2024														
Feedbacl Button	A	10/21/2024														
Cart Button	A	10/21/2024														
Login / Register Button	A	10/21/2024														
Logo Button	A	10/21/2024														
Buttons Link to Other Pages	Α .	10/21/2024														
If Logged In / Logged Out Function	Α .	10/21/2024														
Integration of Database	A	10/21/2024	11/07/2024	Done												
						0-1								D		
Home Page	Assignee	Date Started	Date Finished	Status	1	2	ober 3	4	1	2	ember 3	4	1	Dece 2	3	4
	В	10/21/2024			-	-	3		-	-	,	-	-	-	,	-
Layout & Design Shop Now Button	В	10/21/2024														
Carousel Design	В	10/21/2024														
Banner Design	В	10/21/2024														
Content Design	В	10/21/2024														
Contain Design		10/21/2024	10/20/2024	Done												
Cart Page	Assignee	Date Started	Date Finished	Status	1	2	3	4	1	2	3	4	1	2	3	4
Layout & Design	A	10/21/2024			_	_	_		_		-		_		-	
Total Item Amount Counter	A	10/21/2024														
Total Item Price	A	10/21/2024														
View Items from Add to Cart	A	10/21/2024	11/18/2024	Done												
Change Quantity	A	10/21/2024														
Database Integration	A	10/21/2024	11/07/2024	Done												
						Oct	ober			Nov	ember			Dece	mber	
Checkout Page	Assignee	Date Started	Date Finished	Status	1	2	3	4	1	2	3	4	1	2	3	4
Layout & Design	A	10/21/2024														
Shipping Address Input Box	A	10/21/2024														
Order Summary	A	10/21/2024														
Database Integration	A	10/21/2024	11/07/2024	Done												
							ober				ember			Dece		
Product Page	Assignee	Date Started	Date Finished	Status	1	2	3	4	1	2	3	4	1	2	3	4
Layout & Design	A	10/21/2024														
Add to Cart	A	10/22/2024	11/07/2024													
View Product	A	10/23/2024														
Initialization of Products from Database	A	10/24/2024		_												
Database Integration	A	10/25/2024	11/07/2024	Done			a base									
M. Outer Davis		Data Ct	Date Finished	Chr	<del> </del>		ober		<del>                                     </del>		ember				mber	
My Order Page Layout & Design	Assignee B	10/21/2024		Status	1	2	3	4	1	2	3	4	1	2	3	4
List of Bought Items	В	10/21/2024														
	В	10/21/2024														
Database Integration		10/21/2024														
Database Integration  Track/Search item from Database	В		11/23/2024	_0.10		Oct	ober			Nov	ember			Dece	mber	
Database Integration Track/Search item from Database	В								+							4
Track/Search item from Database			Date Finished	Status	1	2	3	4	1	2	3	4	1		3	
Track/Search item from Database  Feedback Page	Assignee	Date Started	Date Finished 10/27/2024	Status	1	2	3	4	1	2	3	4	1	2	3	4
Track/Search item from Database  Feedback Page Layout & Design	Assignee C	Date Started 10/26/2024	10/27/2024	Done	1	2	3	4	1	2	3	4	1		3	-
Track/Search item from Database  Feedback Page Layout & Design Input Field for Suggestion	Assignee C C	Date Started 10/26/2024 10/26/2024	10/27/2024 10/27/2024	Done Done	1	2	3	4	1	2	3	4	1		3	4
Track/Search item from Database  Feedback Page Layout & Design	Assignee C	Date Started 10/26/2024	10/27/2024 10/27/2024 10/27/2024	Done Done Done	1	2	3	4	1	2	3	4	1		3	-
Track/Search item from Database  Feedback Page Layout & Design Input Field for Suggestion Upload Image / Screenshot	Assignee C C C	Date Started 10/26/2024 10/26/2024 10/26/2024	10/27/2024 10/27/2024 10/27/2024	Done Done Done	1		3 cober	4	1		3 ember	4	1			4
Track/Search Item from Database  Feedback Page Layout & Design Input Field for Suggestion Upload Image / Screenshot Database Integration	Assignee C C C C	Date Started 10/26/2024 10/26/2024 10/26/2024 10/26/2024	10/27/2024 10/27/2024 10/27/2024 11/25/2024	Done Done Done Done		Oct	ober			Nov	ember			2 Dece	mber	
Track/Search item from Database  Feedback Page Layout & Design Input Field for Suggestion Upload Image / Screenshot	Assignee C C C	Date Started 10/26/2024 10/26/2024 10/26/2024	10/27/2024 10/27/2024 10/27/2024 11/25/2024 Date Finished	Done Done Done Status	1			4	1			4	1	2		4
Feedback Page Layout & Design Input Field for Suggestion Upload Image / Screenshot Database Integration About Us Page	Assignee C C C C C Assignee	Date Started 10/26/2024 10/26/2024 10/26/2024 10/26/2024 Date Started	10/27/2024 10/27/2024 10/27/2024 11/25/2024 <b>Date Finished</b> 10/27/2024	Done Done Done Status Done		Oct	ober			Nov	ember			2 Dece	mber	
Track/Search Item from Database  Feedback Page Layout & Design Input Field for Suggestion Upload Image / Screenshot Database Integration  About Us Page Layout & Design	Assignee C C C C C Assignee C	Date Started 10/26/2024 10/26/2024 10/26/2024 10/26/2024  Date Started 10/26/2024	10/27/2024 10/27/2024 10/27/2024 11/25/2024 Date Finished 10/27/2024	Done Done Done Status Done Done		Oct	ober			Nov	ember			2 Dece	mber	